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EXECUTIVE SUMMARY 

Framework of the evaluation mission 

The legal system in Laos is not fully developed and rule of law has yet to be fully implemented from a 
general point of view. In fact, several parallel forms of Justice coexist in the Lao People’s Democratic 
Republic, producing something of a hybrid model, combining traditional law and formal justice (justice 
of the courts). In addition, the number of lawyers registered within the Lao Bar Association (150) is 
very low compared to the whole population of the country (6 500 000), with only one registered lawyer 
for more than 43 000 inhabitants. Because of these shortcomings, the legal system in the Lao 
People’s Democratic Republic has been earmarked as an area for improvement.  

With the aim of improving the legal system and to strengthen the rule of law in Laos, the government 
of Luxembourg signed a bilateral agreement with the Lao People’s Democratic Republic on 
12 February 2000. In order to fulfill this policy objective, a four-year project, entitled LAO/023 – 
Strengthening the Rule of Law through Legal University Education project, was launched in June 2010 
with a budget of 5 000 000 EUR. The project follows the “Strengthening of Legal Education at the 
Faculty of Law and Political Science” project led by the Swedish International Development 
Cooperation Agency, which aimed to improve the quality of graduate students, enhancing the staff 
capacity building and ultimately increase the global legal skills and proficiency in foreign languages 
(primarily English).  

The primary beneficiary of the project is the Faculty of Law and Political Science of the National 
University of Laos. The number of students within the Faculty of Law and Political Science has 
significantly increased during the last years and these can follow five different programmes: Criminal, 
Civil and Business Law, International Relations and Political Sciences. 

The Project has been implemented with a clear project management structure, consisting of – 
amongst others – a Project Steering Committee, a Technical Coordination Committee and in 
collaboration with a National Project Director. The actors involved in the project are many and varied. 
The direct beneficiaries are academics (teachers, lecturers, professors), students and administrative 
staff at the Law and Political Science, whereas the indirect beneficiaries are the National University of 
Laos, associations (e.g. Lao Bar Association) or political structures (Ministry of Education and Ministry 
of Justice).  

Objectives of the mission and results achieved 

The evaluation team has been commissioned by Lux-Development to carry out the final evaluation of 
the project, with the objective to evaluate the results achieved by the project at its conclusion, 
to document lessons learnt and to provide conclusions and recommendations. The mission was 
performed by a joint team composed of PwC (Mr Christophe Mazand, as the evaluation team leader), 
a national consultant, Ms Mouthita Phonephetrath and two members of the Faculty of Law, Economics 
and Finance of Luxembourg: Dr Stefan Braum, Dean of the Faculty, and Ms Heleen De Geest, LL.M., 
lecturer in European criminal law and a PhD researcher.  

The overall objective of the project is the following one: “To contribute towards strengthening the rule 
of law and fostering good governance in Laos through legal university education”, with the specific 
objective being “to improve the quality of higher education at the Law and Political Science”. 
This specific objective is divided into two results: “To improve the quality of higher education at the 
Law and Political Science” (R1) and “To strengthen the physical and institutional capacity of the Law 
and Political Science” (R2). Both results have been divided into tasks and analysed into details.  

Overall, the project has been perceived as having achieved tangible results by almost all the 
stakeholders the mission could interview. The two main results of the project are detailed below:  

• Result 1: The quality of teaching has improved (e.g. qualification of teachers, learning centred 
approaches), providing the students with an enhanced and practical knowledge, in line with the 
needs of the labour market (e.g. case studies, textbooks, English course curriculum, student group 
activities); 

• Result 2: The physical and institutional capacity of the Law and Political Science has strengthened 
in the areas of management, effectiveness and sustainability through institutional empowerment 
and through the construction of new dormitories as well as other equipment.  
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As a whole, the final evaluation has shown that the project remains relevant in terms of strengthening 
the Rule of Law by improving the higher education both for the short-term and long-term 
educational/institutional capacity building of the Law and Political Science. The involved stakeholders 
have appreciated the level of expertise of the project team members. In terms of effectiveness, 
concrete and significant results related to strengthening the Rule of Law have been achieved. The 
definition of Objectively Verifiable Indicators related to the overall project objective should be improved, 
even though project results will materialise only in 10 or 15 years (estimated time duration between 
the updating of a curriculum and the impact on the market). Furthermore, no complete baseline report 
measuring these Objectively Verifiable Indicators’ was available or done at the project start, which 
does not facilitate the measurement of the project contribution on the improvement of higher education. 
The project management and governance were effective, even if the governance of the project has not 
been implemented as initially planned. Above all, the project has been led with a streamlined project 
team in an efficient manner, since the activities have all been carried out mostly within the foreseen 
time and budget frame. The constant consideration of efficiency during the project has been illustrated 
through e.g. reallocating project financial resources depending on the project constraints or looking for 
other sources of funding for scholarship. Overall, the project has been led on a sustainable basis, 
i.e. implementing activities focusing on technical assistance fostering know-how transfer, developing 
sustainable buildings (dormitories, lecture hall). Continuing implementing the proposed approaches, 
such as problem-based learning, requires a full commitment of the Law and Political Science 
academic staff. 

In relation to the objectives/results stated above, three main cross-cutting issues linked to the project 
achievements were taken into account and therefore in the evaluation. The project capacity to address 
these issues was assessed: Governance for development (Development Assistance Committee - 
marker: 2), Gender equality (Development Assistance Committee marker: 1) and environment and 
climate change (Development Assistance Committee marker: 0). The project promotes governance for 
development at the institutional level (e.g. improving transparency of internal administrative 
processes), at the level of the legal sector (e.g. increasing access to legal information to citizen 
through the Clinical Legal Education) and at the country level (by developing awareness and 
competences of students related to good governance. 

The specific evaluation questions were formulated with a focus on the following subjects. 
1/The second employability study has been performed directly by the Law and Political Science 
academic staff with a very limited support of the project, as a good example of capacity building 
achievement. However, the evaluation recommends reinforcing the methodology for the next study. 
2/The Law and Political Science with the support of the project has developed the necessary 
operation and maintenance procedures for the infrastructure. The use of the new learning building 
could be further developed. 3/The evaluation recommends that the Law and Political Science set up 
an action plan based on the following recommendations: Ensure sustainability of the achievements; 
Emphasize quality assurance of teaching activities ; Develop quality assurance as an overall process ; 
Streamline teaching and research activities in line with societal challenges ; Implement specific 
institutional capacity building activities. 4/Some lessons learnt have been identified related to training 
sessions and workshops, such as the systematic implementation actions following the training 
sessions in order to confirm the acquisition of competences for the participants. 
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Conclusions and recommendations 

The quality and level of expertise of the project team is undeniable and has definitely played a role in 
increasing the impact of the project on the Law and Political Science functioning. In addition, the 
project is well balanced in its scope, and can quite efficiently address educational, institutional or 
physical capacity building issues thus facilitating concrete benefits. Student group activities, in 
particular the Clinical Legal Education group is a strong asset for the Law and Political Science. It is 
an excellent example of approach in terms of strengthening the Rule of Law, capacity-building 
activities and value for money. 

With regards to project monitoring, the stakeholders of the project are involved, but the coordination 
between stakeholders should have been reinforced through the Project Steering Committee. 
This coordination is essential for monitoring the project externalities and the evolution of both the legal 
and higher education sectors in Laos.  

The proposed future activities that could be supported have been assessed against decision criteria: 
Impact on the quality of the higher education in law; Impact on the institutional capacity of the Law and 
Political Science; Impact on the physical learning environment of the Law and Political Science; 
Strengthening the Rule of Law and fostering good governance in Lao; Consistency with Lao policy; 
Law and Political Science priorities and/or other development programmes; Consistency with 
Luxembourg policy orientations; Sustainability, Cost benefit analyses; Flexibility ; and Poverty 
reduction. The top four activities are: Support student group activities; Emphasize quality assurance 
related to teaching activities; Assist the Law and Political Science for the development of the Quality 
Assurance as an overall process; and Streamline teaching and research activities in line with societal 
challenges. 

 


